Mobily Transformation Hub

Executive pack

Product	Mobily Transformation Hub
Output	Executive pack
Transformation	TR-0001 — Synthetic P2 transformation
Subject	TR-0001 — Synthetic P2 transformation
Period	2041-05 (2041-05-01 – 2041-05-31)
As of	2026-10-23 10:28 (Asia/Riyadh)
Snapshot ID	01a167a9-2bf4-719a-a00f-321d340e95e4
Issue	Draft — not an issued report
Methodology version	playbook v1
Approval state of the sources (recorded, not an approval)	Not applicable

Owner update

Label	Value
Subject	TR-0001 Synthetic P2 transformation n/a
Update	No update submitted n/a

Current metrics

Label	Value
Outcomes	Unknown
Value	Not applicable n/a
Portfolio	Not applicable n/a
Dependencies	Green n/a
Decisions	Green n/a
People & adoption	Unknown
Outcome KPIs	0 n/a
Validated value (profit and cash)	n/a
Top initiatives	0 n/a
Open dependencies	0 n/a
Open decisions	0 n/a
Overdue decisions	0 n/a
Adoption indicators	0 n/a
Open risks	1 n/a

Practical synthesis inspired by PMI Organizational Transformation, Brightline Transformation Compass and PMI Benefits Realization Management; extended with a custom Target Operating Model toolkit.

Label	Value
Open assumptions	0 n/a
Open issues	0 n/a
Open dependencies (RAID)	0 n/a

Owner update

Label	Value
Subject	WS-01 QA-A15 synthetic workstream n/a
Owner	No owner n/a
Update	No update submitted n/a

Current metrics

Label	Value
Outcomes	Unknown
Value	Not applicable n/a
Portfolio	Not applicable n/a
Dependencies	Green n/a
Decisions	Not applicable n/a
People & adoption	Not applicable n/a
Outcome KPIs	0 n/a
Validated value (profit and cash)	n/a
Top initiatives	0 n/a
Open dependencies	0 n/a
Open risks	0 n/a
Open assumptions	0 n/a
Open issues	0 n/a
Open dependencies (RAID)	0 n/a

Validation labels

Validated	The value is validated by its owner process.
Provisional	The value is provisional: pending validation or approval; it is shown and counted.
Unknown	No value is available; the cell is empty and is never shown as 0.
Stale	The value is out of date; no current number is shown.

Practical synthesis inspired by PMI Organizational Transformation, Brightline Transformation Compass and PMI Benefits Realization Management; extended with a custom Target Operating Model toolkit.

n/a	The value does not apply to this record.
	Totals marked as formulas are computed by the spreadsheet from the rows above; text never becomes a formula.