Mobily Transformation Hub

Illustrative example — synthetic

Executive pack

Product	Mobily Transformation Hub
Output	Executive pack
Transformation	ROAMING — International Roaming Transformation
Subject	ROAMING — International Roaming Transformation
Period	2026-09 (2026-09-01 – 2026-09-30)
As of	2026-10-19 04:48 (Asia/Riyadh)
Snapshot ID	01a151d8-9239-73a8-a998-ccd00d8c6bb5
Issue	Draft — not an issued report
Methodology version	playbook v1
Approval state of the sources (recorded, not an approval)	Not applicable

Owner update

Label	Value
Subject	ROAMING International Roaming Transformation n/a
Update	No update submitted n/a

Current metrics

Label	Value
Outcomes	Unknown
Value	Red n/a
Portfolio	Red n/a
Dependencies	Green n/a
Decisions	Green n/a
People & adoption	Unknown
Outcome KPIs	3 n/a
Planned value (profit and cash)	SAR 120,000 n/a
Forecast value (profit and cash)	SAR 0 Provisional
Submitted value (profit and cash)	SAR 0 Provisional
Validated value (profit and cash)	SAR 0
Value gap (profit and cash)	1 n/a
Planned revenue uplift (top line; not in profit and cash)	SAR 396,000 n/a
Forecast revenue uplift (top line; not in profit and cash)	SAR 148,500 Provisional

Practical synthesis inspired by PMI Organizational Transformation, Brightline Transformation Compass and PMI Benefits Realization Management; extended with a custom Target Operating Model toolkit.

Label	Value
Submitted revenue uplift (top line; not in profit and cash)	SAR 0 Provisional
Validated revenue uplift (top line; not in profit and cash)	SAR 0
Value gap (top line; not in profit and cash)	1 n/a
Planned avoided cost (non-cash; not in profit and cash)	SAR 79,200 n/a
Forecast avoided cost (non-cash; not in profit and cash)	SAR 0 Provisional
Submitted avoided cost (non-cash; not in profit and cash)	SAR 0 Provisional
Validated avoided cost (non-cash; not in profit and cash)	SAR 0
Value gap (non-cash; not in profit and cash)	1 n/a
Investment	SAR 4,830,000 n/a
Top initiatives	3 n/a
Open dependencies	0 n/a
Open decisions	0 n/a
Overdue decisions	0 n/a
Adoption indicators	0 n/a
Open risks	1 n/a
Open assumptions	0 n/a
Open issues	0 n/a
Open dependencies (RAID)	1 n/a

Validation labels

Validated	The value is validated by its owner process.
Provisional	The value is provisional: pending validation or approval; it is shown and counted.
Unknown	No value is available; the cell is empty and is never shown as 0.
Stale	The value is out of date; no current number is shown.
n/a	The value does not apply to this record.
	Totals marked as formulas are computed by the spreadsheet from the rows above; text never becomes a formula.

Practical synthesis inspired by PMI Organizational Transformation, Brightline Transformation Compass and PMI Benefits Realization Management; extended with a custom Target Operating Model toolkit.