Mobily Transformation Hub

Illustrative example — synthetic

Registers

Product	Mobily Transformation Hub
Output	Registers
Transformation	ROAMING — International Roaming Transformation
Subject	ROAMING — International Roaming Transformation
Period	
As of	2026-10-25 03:55 (Asia/Riyadh)
Snapshot ID	01a1708d-e569-71b3-9747-d631410ba79f
Issue	Draft — not an issued report
Methodology version	playbook v1
Approval state of the sources (recorded, not an approval)	Not applicable

Filters

No filters

Title

Code	Title	Benefit type	Value class	Baseline	Baseline unit	Target	Planned value	Realized value (validated)	Realized value (sustained)	Value pending Finance validation	Lines pending validation	Owner	Status	Lifecycle step	Counting
B01 n/a	Revenue uplift n/a	Revenue n/a	Revenue uplift n/a	0.18	fraction n/a	0.24 n/a	SAR 7,128,000 n/a	SAR 222,750	SAR 0 n/a	SAR 99,000 Provisional	1 Provisional	roaming.user.bo (synthetic) n/a	Unknown n/a	Measure n/a	Counted n/a
B02 n/a	CX + care cost n/a	Cost n/a	Avoided cost n/a	0.035 Provisional	fraction n/a	0.025 n/a	SAR 1,584,000 n/a	SAR 0 n/a	SAR 0 n/a	SAR 0 n/a	0 n/a	roaming.user.bo (synthetic) n/a	Unknown n/a	Enable n/a	Counted n/a
B03 n/a	Margin improvement n/a	Revenue n/a	Margin uplift n/a	0.012	SAR per MB n/a	0.01 n/a	SAR 1,920,000 n/a	SAR 80,000	SAR 0 n/a	SAR 0 n/a	0 n/a	roaming.user.bo (synthetic) n/a	Unknown n/a	Measure n/a	Counted n/a

Revenue uplift

Code	Title	Realized value (validated)	Realized value (sustained)	Value pending Finance validation
B01 n/a	Revenue uplift n/a	SAR 222,750	SAR 0 n/a	SAR 99,000 Provisional

Practical synthesis inspired by PMI Organizational Transformation, Brightline Transformation Compass and PMI Benefits Realization Management; extended with a custom Target Operating Model toolkit.

Code	Title	Realized value (validated)	Realized value (sustained)	Value pending Finance validation
Total		**SAR 222,750**	**SAR 0** **n/a**	**SAR 99,000** **Provisional**

Margin uplift

Code	Title	Realized value (validated)	Realized value (sustained)	Value pending Finance validation
B03 n/a	Margin improvement n/a	SAR 80,000	SAR 0 n/a	SAR 0 n/a
Total		**SAR 80,000**	**SAR 0** **n/a**	**SAR 0** **n/a**

Avoided cost

Code	Title	Realized value (validated)	Realized value (sustained)	Value pending Finance validation
B02 n/a	CX + care cost n/a	SAR 0 n/a	SAR 0 n/a	SAR 0 n/a
Total		**SAR 0** **n/a**	**SAR 0** **n/a**	**SAR 0** **n/a**

Validation labels

Validated	The value is validated by its owner process.
Provisional	The value is provisional: pending validation or approval; it is shown and counted.
Unknown	No value is available; the cell is empty and is never shown as 0.
Stale	The value is out of date; no current number is shown.
n/a	The value does not apply to this record.
	Totals marked as formulas are computed by the spreadsheet from the rows above; text never becomes a formula.