Mobily Transformation Hub

Wave roadmap

Product	Mobily Transformation Hub
Output	Wave roadmap
Transformation	TR-0001 — Synthetic P2 transformation
Subject	TR-0001 — Synthetic P2 transformation
Period	
As of	2026-10-24 20:12 (Asia/Riyadh)
Snapshot ID	01a16ee6-b877-705e-a96b-9a0f4a2d4a8a
Issue	Draft — not an issued report
Methodology version	playbook v1
Approval state of the sources (recorded, not an approval)	Not applicable

Waves

Code	Name (English)	Name (Arabic)	Purpose (English)	Purpose (Arabic)	Planned start	Planned end	Owner	Status
wave_0 n/a	Wave 0 — Mobilize n/a	الموجة 0 — التعبئة n/a	Baseline, governance, design decisions n/a	الخط الأساسي، والحوكمة، وقرارات التصميم n/a	Unknown	Unknown	Unknown	Active n/a
wave_1 n/a	Wave 1 — Prove n/a	الموجة 1 — الإثبات n/a	Quick wins / pilots / de-risking n/a	مكاسب سريعة / تجارب / تقليل المخاطر n/a	Unknown	Unknown	Unknown	Active n/a
wave_2 n/a	Wave 2 — Scale n/a	الموجة 2 — التوسّع n/a	Scale validated changes n/a	توسيع التغييرات المُتحقق منها n/a	Unknown	Unknown	Unknown	Active n/a
wave_3 n/a	Wave 3 — Embed n/a	الموجة 3 — الترسيخ n/a	BAU integration / optimization n/a	الدمج في العمليات الاعتيادية / التحسين n/a	Unknown	Unknown	Unknown	Active n/a

Initiatives

Code	Name	Wave	Executive owner	Workstream lead	Objective	Planned start	Planned end	Status
No records								

Milestones

Initiative	Title	Wave	Approved date	Forecast date	Actual date	Owner	Status
No records							

Dependencies

Code	From initiative	To initiative	Type	Description	Needed by	Owner	Status
No records							

Validation labels

Validated	The value is validated by its owner process.
Provisional	The value is provisional: pending validation or approval; it is shown and counted.
Unknown	No value is available; the cell is empty and is never shown as 0.
Stale	The value is out of date; no current number is shown.
n/a	The value does not apply to this record.
	Totals marked as formulas are computed by the spreadsheet from the rows above; text never becomes a formula.